
U.S ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

DATE: July 26, 1984 

257317 

Region II 
Emergency Response Branch 
Edison, NJ 08837 

(201) 321—6670 - Commercial 
(201) 548-8730 - 24 Hr. Emergency 

340-6670 - FTS 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 

WATER BODY: 

TO: R. Dewling, EPA 
W. Librizzi, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dist. (mep) 
ERD, EPA Washington 

(Data Gram) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 

Two (2) 
Duane Marine 
20 . 
Contaminated Oil, Drums, and Tanks 
Potential Major 
Duane Marine, 26 Washington Street, 
Perth Amboy, New Jersey 
Arthur Kill 

1. SITUATION: 

A. Same as previous POLREP. 

2. ACTION TAKEN: 

A. On July 25 and 26, 1984, 0. H. Materials finished 
securing all roll-off containers with sheet plastic. All 
first and second floor windows outside the fenced area 
were boarded up. 

B. Excavation work along the east side of the containment 
dike revealed one or more crushed tanks containing heavy 
oil. Samples were taken of this oil to determine PCB 
content and the degree of similarity with oil seeping 
from the shoreline. Physical characteristics of the two 
oils are similar. 

C. USCG personnel visited the scene to monitor the 
containment boom previously installed under their 
supervision. USCG Contractor, Moran-Crowley, replaced 
sweep material. 



D. Excavation will continue and fencing will be started 
on July 27, 1984. 

3. FINANCIAL ACCOUNTING: 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

B. Expenditures for Mitigation Contract 

l.a. Amount Obligated to (0. H. 
Materials #6893-02-013) 30,000.00 

l.b. Estimated Expenditures for 
#6893-02-013 10,791.35 

I.e. Balance Remaining for 
#6893-02-013 19,208.65 

C. Estimate of Total Expenditures to 
Date for All Mitigation Contracts 10,791.35 

D. Other Extramural Costs 

1. TAT, Other Expenses (Salary/Travel) 800.00 

2. TOTAL, Other Extramural Costs 800.00 

E. TOTAL Expenditures and Percentage 
of $1,000,000.00 11,591.35 

(1.16% 1M) 

4. FUTURE PLANS AND RECOMMENDATIONS: 

A. Complete site security and stabilization measures. 

B. Check underground tanks and visually inspect contents, 

CASE PENDS X_ CASE CLOSED SUBMITTED BY | ^ 
Bruce SpragueV C/ 

(TAT) OSC 
Emergency Re­
sponse Branch 

Date Released: 


